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Chief, Industrisl Division, OBR 31 Octooer 1958
Chief, Alrcraft Branch, D/

Monthly Report - October 19355

1. Status of Branch Proje:ts
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| b.
| 25X1X7
| 25X1X7
| d.

Project No. 33.237) - Quarterly Estimste of Productior of
Aircraft in the Sinc- -Sep 19%50.
Responsible Analys::
Zditorial review completed by St/PB, project gent to
publicatlon.

Project No. 33.2369 - Material for the International Froducticn

Conference on Sine-Soviet Aircraft.
feaponalbic Analyste: # 25X1A9a
Material completed snd presented at the confercnce -

13-21 October. No foimal publication will be made, although
distribution by- of the conference mimites will be
wade .

25X1A%9a

Project No. 33.206L - Personalities in the Soviet Minisgtry of
the Aviation Industry.

Responsible Analyst: m 25X1A9%a
Project will be completed by Row v gnd turned over to
Special Register for machine tadulation.

Project No. 33.2372 - The Aireraft Industry of the USI'R, 195%-
1953. Responsible Analyst: ﬁ 25X1A9%a

Formal progress is being made. Research on historica.. section
is complete. No problems are anticipated.

2. Status of Support Pro,ects

8.

b.
25X1A9%a
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Construction. Responsible Analyst: 25X1A%a
The US Alr Force contribution hes not been submitted .o I/MS.

Project No. 30.1830, NIS 134 East Germany, Section 6 29X1A9a
Manufactur and Construetion. Responsible Analyst |G

The US Air Force mntribution vas received on 27 Octoner. I/aR
review is expected to be ecmpleted by 5 November.
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SUBJECT: Monthly Report - October 1930

3. Chenges 1n Estimates

Ho ficant changes in estimates since the Septenber 1 poOTt

$30 %" o ATl »

25X1C8c

5. Future Flang

Ho change.
6. Other Problems and Recommendations

None.

25X1A%9a
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